

ANNUAL PROCUREMENT PLAN 2022-2023

Ministry / Division :

Ministry of Social Welfare

Budget: Revenue

Agency :

Welfare Trust for the Physically Handicapped


Procuring Entity Name & Code :

According to PPA, PPR and Delegation of Financial Power: 3-2905-3099-5965


Package & no	Description of procurement package service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lac tk	Time Code for process	Adverti se EOI	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	Purchase of Raw Materials (Plastic)	Sack	7520	OTM	HOPE	GOB	450	Planned Dates Planned Days		05-08-2022 0	03-09-2022 29	7-9-2022 4	14-9-2022 7	14-9-2022 0	15-9-2022 1	41	288
GR2	Purchase of Raw Materials (Raping Paper)	Kg	20000	OTM	HOPE	GOB	78	Planned Dates Planned Days Actual Dates		05-08-2022 0	03-09-2022 29	7-9-2022 4	14-9-2022 7	14-9-2022 0	15-9-2022 1	41	288
GR3	Purchase of Raw Materials (label)	NO	7655172	OTM	HOPE	GOB	222	Planned Dates Planned Days Actual Dates		05-08-2022 0	03-09-2022 29	7-9-2022 4	14-9-2022 7	14-9-2022 0	15-9-2022 1	41	288


28/9/2022

আবদুল আজীজ
(স্বাক্ষরিত কর্মকর্তা)
শ্রীমান আবদুল আজীজ
স্বাক্ষরিত কর্মকর্তা
স্বাক্ষরিত কর্মকর্তা
স্বাক্ষরিত কর্মকর্তা


14.09.2022


আবদুল আজীজ
কারখানা ব্যবস্থাপক
শ্রীমান আবদুল আজীজ
স্বাক্ষরিত কর্মকর্তা
স্বাক্ষরিত কর্মকর্তা
স্বাক্ষরিত কর্মকর্তা



28.09.2022


আবদুল আজীজ
কারখানা ব্যবস্থাপক
শ্রীমান আবদুল আজীজ
স্বাক্ষরিত কর্মকর্তা
স্বাক্ষরিত কর্মকর্তা
স্বাক্ষরিত কর্মকর্তা

ANNUAL PROCUREMENT PLAN 2022-2023

Package & no	Description of procurement package service	Unit	Quantity	procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Lacs tk	Time Code for process	Advertise EOI	Invite Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR4	Purchase of Raw Materials (Master batch & Pigment)	Kg	340	OTM	HOPE	GOB	23			05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	June'2023
GR5	Purchase of Raw Materials (handle of bucket)	NO	63500	OTM	HOPE	GOB	25			05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	June'2023
GR6	Purchase of Fuel(Lubricant, compressor oil)	NO	As per Requirement	RFO/M/DPM	HOPE	GOB	50			20-12-2022	4-1-2023	18-1-2023	25-1-2023	26-1-2023	28-1-2023	39	June'2023
GR7/SR	Advertisement, Marketing & Promotion	NO		OTM	HOPE	GOB	150			05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	June'2023


 ১৭/০৭/২০২২
 (স্বাক্ষরিত করবেন)
 প্রতিষ্ঠানের প্রধান নির্বাহী কর্মকর্তা, ঢাকা, বাংলাদেশ।
 চেম্বার কোম্পানি, ঢাকা, গাজীপুর।


 ১৭/০৭/২০২২
 (স্বাক্ষরিত করবেন)
 প্রতিষ্ঠানের প্রধান নির্বাহী কর্মকর্তা, ঢাকা, বাংলাদেশ।
 চেম্বার কোম্পানি, ঢাকা, গাজীপুর।


 ১৪/০৭/২০২২
 (স্বাক্ষরিত করবেন)
 প্রতিষ্ঠানের প্রধান নির্বাহী কর্মকর্তা, ঢাকা, বাংলাদেশ।
 চেম্বার কোম্পানি, ঢাকা, গাজীপুর।

ANNUAL PROCUREMENT PLAN 2022-2023

Package & no	Description of procurement package service	Unit	Quantity	procurement Method & Type	Contract Approval Authority	Source of Funds	Estd Cost in Lacs tk	Time Code for process	Adv ertis e EOI	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1								9	10	11	12	13	14	15	16	17	18
GR8	Purchase of Office Stationeries	NO	As per Requirement	OTM	HOPE	GOB	5	Planned Dates	05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	288	
GR9	Purchase of Molding Machineries	NO	5	OTM	HOPE	GOB	500	Planned Dates	05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	288	
GR10	Purchase of Mould	NO	3	OTM	HOPE	GOB	64	Planned Dates	05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	288	
GR11	Purchase of Small machineries and spare part	NO	As per Requirement	OTM	HOPE	GOB	25	Planned Dates	05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	288	

[Signature]
28/09/2022

[Signature]
28.09.2022

आचारध्वज आजीविका
(समाजसेवा आजीविका)
समाजसेवा आजीविका, रा.रा. १००
समाजसेवा आजीविका, रा.रा. १००
समाजसेवा आजीविका, रा.रा. १००

आचारध्वज आजीविका
(समाजसेवा आजीविका)
समाजसेवा आजीविका, रा.रा. १००
समाजसेवा आजीविका, रा.रा. १००
समाजसेवा आजीविका, रा.रा. १००


आचारध्वज आजीविका
(समाजसेवा आजीविका)
समाजसेवा आजीविका, रा.रा. १००
समाजसेवा आजीविका, रा.रा. १००
समाजसेवा आजीविका, रा.रा. १००

ANNUAL PROCUREMENT PLAN 2022-2023


Package & no	Description of procurement package service	Unit	Quantity	procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lacs tk	Time Code for process		Adv ertis e EOI	Invte Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification on of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Dates	Actual Dates									
SR1	Repair of Vehicle and tax token and fitness update	NO	8	RFQM	HOPE	GOB	8	Planned Dates	22-02-2023	0	28-02-2023	13-3-2023	20-3-2023	21-3-2023	23-3-2023	30	100	June 2023
								Planned Days	6									
SR2	Electricity Bill			DPM	HOPE	GOB	75	Planned Dates	N/A		N/A	N/A	N/A	N/A	N/A	N/A		June 2023
								Planned Days										
								Actual Dates										


 08/09/2022

আবদুল আজিজ
 (সহকারী প্রকৌশলী)
 শ্রীশ্রী প্রকৌশলী প্রকৌশলী, ঢাকা, ঢাকা
 সরকারি প্রকৌশলী প্রকৌশলী
 ঢাকা, ঢাকা, ঢাকা


 14.07.2022

সাইফ হোসেন আজিজ
 কারখানা ব্যবস্থাপক
 শ্রীশ্রী প্রকৌশলী প্রকৌশলী, ঢাকা, ঢাকা
 সরকারি প্রকৌশলী প্রকৌশলী
 ঢাকা, ঢাকা, ঢাকা


 08.09.2022

সাইফ হোসেন আজিজ
 (সহকারী)
 কারখানা ব্যবস্থাপক
 শ্রীশ্রী প্রকৌশলী প্রকৌশলী, ঢাকা, ঢাকা
 সরকারি প্রকৌশলী প্রকৌশলী
 ঢাকা, ঢাকা, ঢাকা

ANNUAL PROCUREMENT PLAN 2022-2023

Package & no	Description of procurement package service	Unit	Quantity	procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Lacs tk	Time Code for process	Adverti se EOI	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
																		Planned Dates
1																		
WR1	Building entrance gate(Head Office)	NO	As per Requirement	OTM	HOPE	GOB	25	Planned Dates		05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	288	June 2023
								Planned Dates		0	29	4	7	0	1			
								Actual Dates										
WR2	Building infrastructure, internal road and commercial space for Divisional office and sales center	NO	As per Requirement	OTM	HOPE	GOB	300	Planned Dates		05-08-2022	03-09-2022	7-9-2022	14-9-2022	14-9-2022	15-9-2022	41	288	June 2023
								Planned Dates		0	29	4	7	0	1			
								Actual Dates										

(Signature)
28/9/2022

(Signature)
14.09.2022

(Signature)
28.09.2022

আবদুল আজিজ
(কর্তৃপক্ষের প্রতিনিধিত্ব করে)
গণিতিক প্রতিষ্ঠান সুরকা ডিভি, ঢাকা সিটি কর্পোরেশন
স্বাক্ষরকক্ষ, সুরকা ডিভি, গণিতিক
সেট-১৬, টাঙ্গাইল, গাজীপুর।

আবদুল আজিজ
কর্তৃপক্ষের প্রতিনিধিত্ব করে
গণিতিক প্রতিষ্ঠান সুরকা ডিভি, ঢাকা সিটি কর্পোরেশন
স্বাক্ষরকক্ষ, সুরকা ডিভি, গণিতিক
সেট-১৬, টাঙ্গাইল, গাজীপুর।

আবদুল আজিজ
কর্তৃপক্ষের প্রতিনিধিত্ব করে
গণিতিক প্রতিষ্ঠান সুরকা ডিভি, ঢাকা সিটি কর্পোরেশন
স্বাক্ষরকক্ষ, সুরকা ডিভি, গণিতিক
সেট-১৬, টাঙ্গাইল, গাজীপুর।